COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVEMLUIE
ALHAMBREA, CALIFORMIA 91803-1331

. Telephone: (626) 458-5100
GAIL FARBER, Director http:id e lacounty. gov

ADDRESS ALL CORRESPOMDEMCE TO:
P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

September 21, 2010 ADOPTED

BOARD OF SUPERVISORS
) COUNTY OF LOS ANGELES
The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration 22/ﬂ SEPTEMEER 21, 2010
500 West Temple Street b (. Fonnse
Los Angeles, California 90012 SACHI A. HAMAI

EXECUTIVE OFFICER

Dear Supervisors:

AUTHORIZE THE DIRECTOR OF PUBLIC WORKS TO CONTINUE TO NEGOTIATE
EMERGENCY CONTRACTS FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
AND THE RESULTING DAMAGE FROM THE 2010 WINTER RAINSTORMS
(ALL SUPERVISORIAL DISTRICTS)

(4 VOTES)

SUBJECT

This action is to authorize the Director of Public Works to continue to negotiate emergency contracts,
without advertising for bids, for repair and construction projects necessary to mitigate the
August/September 2009 Wildfires and the resulting damage from the 2010 winter rainstorms and
prepare and execute these contracts in the form previously approved by County Counsel on behalf
of the Los Angeles County Flood Control District and the County of Los Angeles.

IT IS RECOMMENDED THAT YOUR BOARD:

1. Find that actions, repair and construction projects, needed to respond to the August/September
2009 Wildfires and the resulting damage from the 2010 winter rainstorms are statutorily exempt from
the California Environmental Quality Act.

2. Find that there is a need to continue to authorize the Director of Public Works to negotiate
emergency contracts, in an amount not to exceed a total of $15 million and without advertising for
bids, for repair and construction projects necessary to mitigate the August/September 2009 Wildfires
and the resulting damage from the 2010 winter rainstorms pursuant to Section 22050 of the Public
Contract Code and prepare and execute these contracts in the form previously approved by County
Counsel on behalf of the Los Angeles County Flood Control District and the County of Los Angeles.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

On September 8, 2009, the Board authorized the Director of Public Works (Director) to negotiate and
execute emergency construction contracts, without advertising for bids, for repair and construction
projects necessary to mitigate the August/September 2009 Wildfires and the resulting damage from
the 2010 winter rainstorms. In accordance with the Public Contract Code, the Board must review the
necessity of these emergency contracting procedures every 14 days. The recommended action is to
authorize the Director to continue to negotiate and execute the necessary emergency contracts.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). This action will result in the expedited repair of the
Department of Public Works' (Public Works) facilities damaged by the wildfires and the resulting
damage from the 2010 winter rainstorms whereby the residents of the County will benefit and their
quality of life will be improved.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

Funding for the remaining emergency contracts is available in the Fiscal Year 2010-11 Road Fund
and Flood Fund Budgets. Public Works is seeking reimbursement under Federal and State disaster
assistance programs for the work. The estimated total cost associated with the August/September
2009 Wildfires and the resulting damage from the 2010 winter rainstorms is $145.5 million of which
we have expended or encumbered $61.5 million as of September 4, 2010. We have used $12.1
million of emergency contract encumbrance authority and plan to use an additional $1.6 million in
September/October 2010.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Station, Morris, and Rancho Palos Verdes Fires caused significant damage to facilities and
roads throughout the County of Los Angeles (County), primarily within the Angeles National Forest.
On August 28, 2009, Governor Arnold Schwarzenegger declared that a State of Emergency exists
within Los Angeles County and the Chief Executive Officer (CEQO) of the County proclaimed and
declared that a local emergency exists within the County. At its meeting on September 1, 2009, the
Board ratified the CEQO's declaration of a local emergency.

On September 8, 2009, Agenda Item 61-A, the Board adopted a motion and resolution finding that
an emergency situation existed that required immediate measures be undertaken to repair the
damage, restore access to homes and businesses, and prevent and reduce potential flooding and
damage due to mudflows. The Board also authorized the Director to negotiate and execute
emergency construction contracts for damage repairs in an amount not to exceed $25 million.
However, on May 11, 2010, Agenda Item 36, the Board reduced the maximum amount to $15
million. In accordance with Section 22050 of the Public Contract Code, the Board must review the
necessity of these emergency contracting procedures every 14 days. Rainstorms in the burn areas
have created a continuing need to enter into contracts on an emergency basis to repair the damage,
restore access to homes and businesses, and prevent and reduce potential flooding and damage
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due to the mudflows. The aforementioned motion also required that Public Works provide written

reports to the Board every two weeks concerning the status of all projects and the amount of funds
expended. Enclosed is the latest status report for your reference.

ENVIRONMENTAL DOCUMENTATION

The actions, projects, and repairs needed to respond to the August/September 2009 Wildfires and
the resulting damage from the 2010 winter rainstorms are statutorily exempt from the provisions of
the California Environmental Quality Act (CEQA) pursuant to Sections 21080 (b) (2), (3), and (4) of
the California Public Resources Code, which exempt emergency repairs, actions necessary to
prevent or mitigate an emergency, and projects arising out of a state of emergency declared by the
Governor.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

This action will allow the Director to continue to negotiate contracts for the repair and construction of
projects necessary to mitigate the August/September 2009 Wildfires.

CONCLUSION

Please return an adopted copy of this letter to Public Works, Programs Development Division.

Respectfully submitted,

GAIL FARBER
Director

GF:KAS:pr

Enclosures

c: Chief Executive Office
County Counsel
Executive Office



DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES AND
JANUARY/FEBRUARY 2010 RAINSTORMS
September 4, 2010

DAMAGE ESTIMATES AND EXPEDITURE INFORMATION

August/September 2009 Wildfires

The cost estimates for damage repair and hazard mitigation activities are currently
$10.7 million and $8.2 million, respectively, as shown on Attachment A. At this time, it
is estimated that $10.9 million of the damage repair and hazard mitigation expenditures
will potentially be reimbursed by the California Emergency Management Agency, the
Natural Resources Conservation Service, and the Federal Highway Administration.
Expenditures as of September 4, 2010, are as follows:

Total Expenditures (including overtime) $ 13,064,366
Total Encumbrances 1,736,793
Total Expenditures and Encumbrances $ 14,801,159
Total Overtime $ 916,990

January/February 2010 Rainstorms

The cost estimates for damage repair and hazard mitigation activities are currently
$21.7 million and $104.9 million, respectively, as shown on Attachment B. At this time,
it is estimated that $105.6 million of the damage repair and hazard mitigation
expenditures will potentially be reimbursed by the California Emergency Management
Agency, the Federal Highway Administration, and the Federal Emergency Management
Agency, since this storm event has now been declared a Federal disaster.
Expenditures as of September 4, 2010, are as follows:

Total Expenditures (including overtime) $ 35,426,852
Total Encumbrances 11,309,089
Total Expenditures and Encumbrances $ 46,735,941
Total Overtime $ 2,137,768

Emergency Contracting

The current list of emergency contracts totaling $13.7 million is shown on Attachment C.
We have used $12.1 million of emergency contract encumbrance authority and plan to
use an additional $1.6 million in September/October 2010.
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DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES AND
JANUARY/FEBRUARY 2010 RAINSTORMS
September 4, 2010

ROAD CLOSURES

Attachment D is a listing of road closures and estimated reopening dates for
unincorporated County areas. This listing appears on Public Works' website at
http://dpw.lacounty.gov. Please note that there are other road closures shown on the
list that are not related to the August/September 2009 Wildfires or January/
February 2010 rainstorms.

P:\pdpub\Genera\SITSTAT\RECOVERY REPORT\2010 Reports\2010 09 07 Report\August-September 2009 Wildfires - Recovery Report No 42.doc



ATTACHMENT A
DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES
SEPTEMBER 4, 2010

County Funds

Disaster Assistance Disaster Assistance Road Construction Road Fund Flood Fund
Total Damage Estimates Total Estimated Cost (High Probability) (Possible) Program (SD5) (0&M) (0&M) Completion Date
Transportation
Guardrail Repair and Replacement $ 3,120,000 | $ 2,392,000 389,000 | $ 339,000 - $ - December 2009 (Completed)
Sign Replacement 268,000 205,000 - 63,000 - | October 2009 (Completed)
Road Shoulder and Culvert Debris Removal 5,530,000 3,467,000 946,000 - 1,117,000 - | January 2010 (Completed)
Miscellaneous (Catch Basin, Headwall Repairs) 5,000 4,000 - 1,000 - - Completed
Transportation Subtotal 8,923,000 6,068,000 1,335,000 340,000 1,180,000 -
Public Works Buildings
Office and Crew Quarters at RD 557A Subyard 1,215,000 900,000 - - 315,000 - TBD
Public Works Buildings Subtotal 1,215,000 900,000 - - 315,000 -
Communication Systems
San Gabriel Dam 15,000 - - - - 15,000 April 2010 (Completed)
Pacoima Dam 30,000 - - - - 30,000 October 2010
Big Tujunga Dam 150,000 28,000 - - - 122,000 April 2010 (Completed)
Communication Systems Subtotal 195,000 28,000 - - - 167,000
Flood Control
Repair Electrical System at Morris Dam 100,000 75,000 - - - 25,000 June 2012
Repair Electrical System at Big Tujunga Dam 262,000 148,000 - - - 114,000 December 2011
Repair/Replace Rain Gauges and Repeaters 15,000 - - - - 15,000 Completed
Flood Control Subtotal 377,000 223,000 - - - 154,000
Total | $ 10,710,000 | $ 7,219,000 1,335,000 | $ 340,000 1,495,000 | $ 321,000
Roadway Culvert Upgrades and Debris Basin Cleanouts/Modifications Necessitated by the Fires
Transportation
Road Culvert Inlet Upgrades $ 1,502,000 | $ 880,000 411,000 | $ 211,000 -8 - April 2010 (Completed)
Errosion Barriers (K-rails - Unicorporated Area) 615,000 530,000 - 85,000 - - December 2013
Transporation Subtotal 2,117,000 1,410,000 411,000 296,000 - -
Flood Control
Debis Basin Cleanout 1,901,000 - - - 1,901,000 | January 2010 (Completed)
Debris Basin Modification and Expansion 2,348,000 343,000 - - - 2,005,000 December 2010
Erosion Barriers (K-rails - City of La Canada) 325,000 210,000 - - - 115,000 December 2013
Miscellanous Damages/Repairs 346,000 - - - - 346,000 | September 2009 (Completed)
Engineering Advice and Investigation 1,171,000 - - - - 1,171,000 December 2014
Flood Control Subtotal 6,091,000 553,000 - - - 5,538,000
$ 8,208,000 | $ 1,963,000 411,000 | $ 296,000 $ 5,538,000
Grand Total $ 18,918,000 $ 9,182,000 1,746,000 $ 636,000 1,495,000 $ 5,859,000




ATTACHMENT B
DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE JANUARY/FEBRUARY 2010 RAINSTORMS
SEPTEMBER 4, 2010

County Funds

Disaster Assistance Road Construction Road Construction Road Fund Flood Fund Estimated Completion
Total Damage Estimates Total Estimated Cost (High Probability) Program (SD5) Program (SD4) (0&M) (0O&M) Date
Transportation
Road Shoulder and Culvert Debris Removal
and Emergency Protection Measures $ 14,552,000 7,892,000 | $ -1 % -1 $ 6,660,000 | $ - Completed
Guardrail Repair and Culvert Inlet Repair 1,135,000 1,055,000 - - 80,000 - December 2010
Roadway and Shoulder Repair 1,532,000 1,455,000 77,000 - - - September 2010
Miscellanous Damages/Repairs 63,000 58,000 - 5,000 - - | April 2010 (Completed)
Transportation Subtotal 17,282,000 10,460,000 77,000 5,000 6,740,000 -
Flood Control
Infrastructure Damage 4,466,000 4,230,000 - - - 236,000 October 2010
Flood Control Subtotal 4,466,000 4,230,000 - - - 236,000
Total| $ 21,748,000 | $ 14,690,000 | $ 77,000 | $ 5,000 6,740,000 236,000

Roadway Culvert Upgrades and Debris Basin/Reservoir Cleanouts

Transportation

Road Culvert Inlet Upgrades $ 608,000 | $ 353,000 | $ 120,000 | $ -8 -1 % 135,000 November 2010
Transportation Subtotal 608,000 353,000 120,000 - - 135,000

Flood Control

Debris Basin Cleanout 26,138,000 17,268,000 - - - 8,870,000 November 2010
Reservoir Cleanout 78,172,000 73,286,000 - - - 4,886,000 December 2015
Flood Control Subtotal 104,310,000 90,554,000 - - - 13,756,000
Total| $ 104,918,000 | $ 90,907,000 | $ 120,000 | $ -1$ -1 $ 13,891,000
Grand Total $ 126,666,000 $ 105,597,000 $ 197,000 $ 5,000 $ 6,740,000 $ 14,127,000




ATTACHMENT C

County of Los Angeles Department of Public Works
AUGUST/SEPTEMBER 2009 WILDFIRES AND THE RESULTING DAMAGES FROM THE 2010 WINTER RAINSTORMS

EMERGENCY CONTRACTS

CONSTRUCTION
ID PROJECT NAME DESCRIPTION/SCOPE OF WORK CONTRACT COST START DATE COMPLETION
DATE
1 |Station Fire - Angeles Forest Highway & Aliso | . oil Restoration. $ 679,000 | October 6, 2009 May 12, 2010
Canyon Road Guardrail Replacement
o |Station Fire - Big Tujunga Canyon Road Guardrail Restoration. $ 534,200 | October 13, 2009 April 30, 2010
Guardrail Replacement
3 |Station Fire - Upper Big Tujunga Canyon Road| - - il Restoration. $ 698,100 | October 19, 2009 | January 25, 2010
Guardrail Replacement
4 Angeles Forest Hl|ghway - Station Fire Culvert |Construct trash racks or standpipes in culvert inlet areas within $ 237,000 | December 2, 2009 | January 11, 2010
Improvement Project MD 5.
5 Big Tujunga Canyon Roaq - Station Fire Construct trash racks or standpipes in culvert inlet areas within $ 204,500 | December 1, 2009 | January 15, 2010
Culvert Improvement Project MD 5.
6 Upper Big Tujunga Canyqn Road - Station Fire|Construct trash racks or standpipes in culvert inlet areas within $ 304500 | December 2, 2000 March 23, 2010
Culvert Improvement Project MD 5.
7 |Tree Removal Remove burned/dead trees within County roadways in MD 5. $ 604,500| September 2009 | December 19, 2009
Mill Creek Bridge - Bridge Rail and Approach [Repair and replace fire damaged bridge railing and approach
8 Guardrail Replacement guardrails at the Mill Creek Bridge at Angeles Forest Highway. $ 237,900 February 2010 May 12,2010
9 |Misc As-Needed Contracts Disposal services; facility sweeping $ 1,500,000 November 2009 September 2010
(Estimated)
10 |Haul Trucks Debris Removal $ 6,000,000|  March 2010 September 2010
(Estimated)
. . Provide additional capacity at the Big Briar, Mullaly, Snover, October 2010
11 |Debris Basin Enlargements Pickens, Starfall, and Pinelawn-Debris Basins. $ 1,078,200 July 2010 (Estimated)
SUBTOTAL ENCUMBERED CONTRACTS $ 12,077,900
. . . . September 2010 November 2010
12 |May and Dunsmuir Debris Basin Repair of outlet tower. $ 250,000 (Estimated) (Estimated)
Dunsmuir, Halls, Mullally, Pickens, and
13|Shields D.B. and Goss Inlet Crib Dam Replace damaged portions of 55 crib dams (Phase 1) $ 1,000,000 Octoper 2010 December 2010
(Estimated) (Estimated)
Structures
. Lo September 2010 November 2010
14|Canyonside Road, La Crescenta Repair of inlet structure $ 166,000 (Estimated) (Estimated)
15 500" N/o 6065 Canyonside Road, La Construction of concrete inlet and culvert $ 200,000 Septen_wber 2010 November 2010
Crescenta (Estimated) (Estimated)
SUBTOTAL FUTURE CONTRACTS $ 1,616,000
TOTAL CONTRACTS $ 13,693,900




Road Closures

ATTACHMENT D

County of Los Angeles Department of Public Works

STATUS OF ROAD CLOSURES

Currently 21 road closures and 0 planned closures. Last Closure reported on:
09/07/2010 06:55:59 AM
* Parking Restrictions/Observe Signs

Page 1 of 2

CURRENT ROAD CLOSURES

Street - From / To Status Reason Begin Date ES“%?SE”O' sD

VALYERMO RD from - |CONSTRUCTION
AVENUE W to PALLETT | ZONE. ExPECT | ROADWAY RESIRFACING ANDT - 6.53 2010 09-08-2010 5
CREEK RD DELAYS
TR O |orermvcron
DULGE CANMON ROAD | ZONE: EXPECT ROAD CONSTRUCTION 08-23-2010 09-30-2010 5
TO MICHIGAIN STREET
121ST ST E from - CONSTRUCTION
PEARBLOSSOM HWY to | ZONE. EXPECT ROADWAYSRTERSlgIFf\IFGAC'NG ANDT 08232010 09-08-2010 5
FORT TEJON RD DELAYS

ROAD CLOSED.
TUNA CANYON ROAD | ONLY OPEN TO
from FROM THE GATE  |CONTRACTORS,
Ayl SRR CONSTRUCTION 09-07-2010 10-08-2010 3
MTWY TO THE PCH EMERGENCY

VEHICLES
COLD CANYON RD CONSTRUCTION| QR TARE Ot COUD CANYO
FROMPIUMARD TO | ZONE. EXPECT 06-09-2010 09-07-2010 3
MULHOLLAND HY DELAYS PM, FROM PIUMA RD TO
MULHOLLAND HY
STUNT RD FROM CONSTRUCTION| , ONE LATE ON S Rt XD
SCHUEREN RD TO ZONE. EXPECT | 06-09-2010 09-07-2010 3
MULHOLLAND HY DELAYS RASLIS LI M KU
MULHOLLAND HY
SCHUEREN RD FROM  [CONSTRUCTION| O & LATIE ON SSHUEREN RO
PIUMA RD TO SADDLE | ZONE. EXPECT | 06-09-2010 09-07-2010 3
Seralioal e FROM PIUMA RD TO SADDLE
PEAK ROAD
PIUMA ROAD FROM _ [consTRUCTION| & LATIE ON SEHLEREN RO
MALIBU CANYON RD TO| ZONE. EXPECT | 06-09-2010 09-07-2010 3
T o EeCT | FROM MALIBU CANYON RD TO
SCHUEREN RD

RAMBLA PACIFICO RD.
BETWEEN LAS FLORES ROAD CLOSED DUE TO A ROAD
RD. AND MM 0.82 ROAD CLOSED | FAILURE BETWEEN MM 0.69 | 02-05-2010 TBD 3
NORTH OF AZURELEE AND MM 0.80, NEAR HN 2053
DR.
ANGELES FOREST HY
from ALISO CYN RD to 1 |SONSTRUCTION

ZONE. EXPECT | STORM DAMAGE REPAIRS | 02-05-2010 TBD 5
MILE S/O UPPER BIG e
TUJUNGA CYN RD
e PN Toorermcron

ZONE. EXPECT | STORM DAMAGE REPAIRS | 02-05-2010 TBD 5
TO ANGELES FOREST

DELAYS
HY
MT WILSON RED BOX |CONSTRUCTION
RD from VIDEORD to | ZONE. EXPECT | STORM DAMAGE REPAIRS | 02-05-2010 TBD 5
ANGELES CREST HY DELAYS
6

http://gis.dpw.lacounty.gov/roadclosures/print_closures.cfm 09/07/2010




Road Closures

Page 2 of 2

CYN RD flom ANGELES [CONSTRUCTION
ZONE. EXPECT | STORM DAMAGE REPAIRS 02-05-2010 TBD 5
CREST HY to ANGELES DELAYS
FOREST HY
IANGELES FOREST HY
from BIG TUJUNGA CYN |SONSTRUCTION
ZONE. EXPECT | STORM DAMAGE REPAIRS 02-05-2010 TBD 5
RD to 1 MILE S/O UPPER
DELAYS
BIG T
BIG TUJUNGA CYN RD |CONSTRUCTION
from LA CITY LINE to ZONE. ExPeCT | PYETO %ES/S'RNSG STORM 01-26-2010 TBD 5
VOGELS FLATS RD DELAYS
STONYVALE RD from
1200 WEST OF VOGEL | F2NSTRUCTON| - puE 10 oN GOING STORM | 1 o010 8D .
FLATS RD to 4000' WEST DELAYS REPAIRS
OF VOGEL FLATS RD
gf\';SN;EA%\?V'ENEYNO(;\'LD CONSTRUCTION| WATERMAIN REPLACEMENT
: ZONE. EXPECT | ONE LANE OPEN BETWEEN 01-11-2010 11-20-2010 3
TOPANGA RD. AND DELAYS 9:00AM & 3:00PM
HILLSIDE DR. ' '
CLOSED - OPEN TO RESIDENTS
CHANEY TRAIL NORTH AND PERMITTEES ONLY- FOR
OF ALTA LOMA AT ROAD CLOSED ACCESS INFORMATION 08-26-2009 TBD 5
GATE. CONTACT THE USFS AT 626
821-6700
IAVENUE C from 30TH
STREET WEST to ROAD CLOSED RS AA\'/DE(,\:ALS\‘STEE A?LLLJJ%EO 04-02-2009 TBD 5
SIERRA HY
AUDIO RD from MT
WILSON RED BOX RD to | ROAD CLOSED | (2950 TO THE PUBLIC AT |+ 08.03-2006 TBD 5
MT WILSON CR '
VIDEO RD from MT
CLOSED TO THE PUBLIC AND
WILSON RED BOX RD to | ROAD CLOSED |\ 5" E o ~rep DATE TO OPEN. | 08-03-2006 TBD 5
AUDIO RD
7
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